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Waste/Material Removal From Operable Unit 10 Individual Hazardous Substance Sites
(IHSSs) 170, 174 and 176

‘Robert Benedetti, Associate General Mgr, ERM, EG&G, Rocky Flats, Inc.
Dennis Ferrera, Associate General Mgr, Maint. & Plant Support, EG&G, Rocky Flats, Inc.

This memorandum is in response to EG&G memorandum JDT-(074-93 dated

June 22, 1993, regarding the status of the drum remediation in the PU&D Yard.
Your June 22, 1993, memorandum states that removal of all materials from the
Individual Hazardous Substance Sites (IHSSs) sites 170, 174 (PU&D Yard) and 176
(Building 964 laydown area) on May 28, 1993, was a significant accomplishment
critical for meeting IAG milestones for the OU 10 Phase I RFI/RI investigation and
report.

The DOE/RFO agrees that the removal of these materials from the IHSSs is a
significant achievement. However, this removal is insufficient to allow for the
investigation outlined in the Final Phase I RFI/RI Workplan for OU 10. Please find
attached figures 7.3-2 and 7.3-3 for the PU&D Yard and figures 7.3-8 and 7.3-9 for
the Building 964 laydown area. These figures are located in the OU 10 Phase 1
RFI/RI Workplan dated July 17, 1993. Inspection of these figures indicates that
material removal beyond the IHSSs boundaries is necessary for the Phase I RFI/RI
investigation and report to be prepared.

Our initial letter (ERD:BKT:7217 dated July 13, 1992,) requested that EG&G initiate
planning immediately for the waste removal at these IHSSs. A subsequent
memorandum (ERD:BKT:12235 dated November 5, 1992,) stated that
characterization at IHSSs 170, 174 and 176 cannot proceed until the waste material
has been removed. The bottom line is that our direction to EG&G on this issue has
been directed toward completng the Phase I RFI/RI field work and report. 1f the
waste/materials in the area immediately surrounding the THSSs as shown on the
attached figures is not removed, ncither the Phase 1 ficld work nor the Phase I report
can be completed.

We request that EG&G take immediate action to remove the waste/materials located at
IHSSs 170. 174 and 176 in such a manner that the investigation detailed in the Final
Phase I RFI/RI Workplan for QU 10 can be completed without any further delays. In
addition, we request that the status of this removal effort be provided in the DOE RFP
ER Program Weekly Report. Finally, a response to this memorandum including a
detailed descript:on of the planned activities should he provided to DOE/RFO bv
August 1, 1993.
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Questions or concerns regarding this memorandum should be addressed to Bruce
Thatcher of my staff at extension 3532.

ames K. Hartman

ssistant Manager for Transition
Environmental Restoration

Attachment

cc w/ Attachment:

E. Pietsch, CSD, RFO

R. Schassburger, ERD, RFO
B. Thatcher, ERD, RFO

J. Thompson, EG&G

W. Busby, EG&G

G. Anderson, EG&G
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